

MIRA Demo-Readiness Punch List

Date: 2026-06-05 | Author: Claude Code (CHARLIE)

Executive Summary

Mike needs three surfaces working end-to-end for demo videos: the Hub (app.factorylm.com), the marketing site (factorylm.com), and the Ignition module with the 'Ask MIRA' panel. This audit probed every route live and assessed demo readiness with brutal honesty.

Surface	Verdict	Summary
factorylm.com (marketing)	NEARLY READY	All 22 routes 200. One bug: /assess radar chart blank (CSP). One messaging conflict (free-trial vs paid-only).
app.factorylm.com (Hub)	CONDITIONAL	~30 routes load. 7 pages show "Coming Soon" (Labs flag OFF). 4 pages show hardcoded fake data. Real pag
Ignition "Ask MIRA"	CANNOT SHOOT TODAY	Two hard blockers: HMAC key missing in Doppler (503 on every chat turn) + WebDev module not deployed (p

Fastest path to recordable video: marketing site (after CSP fix deploys) + Hub diagnostic flow once demo tenant is seeded. Ignition panel needs two ops actions before filming.

What is 'Labs'?

The Hub has a feature flag called **NEXT_PUBLIC_LABS_ENABLED**. When this environment variable is unset or false (which it is in both production and staging right now), certain pages show a polished 'Coming Soon' placeholder instead of their actual content. This was built deliberately to avoid showing unfinished or fake data to paying customers.

Pages gated behind Labs (7 total):

Route	What is behind the gate
/reports	Behind it: hardcoded MTTR 2.4h, MTBF 312h charts (const arrays, not real DB queries)
/alerts	Alert management UI exists but has no real alert source wired
/conversations	Chat history browser; no conversation persistence yet
/documents	Document browser; use /knowledge/manuals instead (same data, not Labs-gated)
/parts	Parts inventory; schema exists but no parts seeded
/requests	Maintenance request workflow; not wired to CMMS
/team	Team management; has a real /api/team query but still Labs-gated

The Labs Decision for Demo Videos:

Option A (Recommended): Leave Labs OFF. Script your demo to navigate only the 'green corridor' pages that show real data. The 7 Coming Soon pages won't appear on camera. This is honest and avoids the risk of a viewer noticing fake data that contradicts the real seeded data on other pages. For example, /reports shows MTTR 2.4h as a hardcoded constant, but your real /workorders page might show completely different numbers from the seeded data.

Option B: Turn Labs ON. Set NEXT_PUBLIC_LABS_ENABLED=true on the VPS and restart mira-hub. All 7 pages will render with polished UI showing mock/hardcoded data. This looks fuller for a sizzle reel but creates inconsistency risk. The LabsStub component was specifically built to prevent showing fake data on a paid product surface.

Prioritized Fix List (Demo Blockers Only)

#	Blocker	Surface	Fix	Owner	Effort
1	/assess radar blank	Marketing	Swap cdn.jsdelivr.net to unpkg.com in assess.html:26	Agent (PR)	5 min
2	Ignition chat 503s	Ignition	Generate MIRA_IGNITION_HMAC_KEY in Doppler props	Ops start pipeline	10 min
3	WebDev module 404	Ignition	On PLC laptop: git pull, deploy_ignition.ps1, write factory	Mike.properties	20-30 min
4	Demo tenant empty	Hub	Seed WOs, PMs, assets, namespace, 2+ manuals into	Agent + Ops	1-2 h
5	7 Coming Soon pages	Hub	DECISION: script around them (recommended) OR seed	Mike decides	5 min
6	Fake data pages	Hub	Script around /integrations, asset sub-tabs, /parts/[id]	Scripting	0 (avoid)
7	Free-trial vs paid	Marketing	DECISION: align hero CTA with pricing page	Mike decides	15 min

Total to all three demoable: ~3-4 hours of focused work + 2 Mike decisions.

Recommended order: (1) marketing CSP fix [agent, now] -> (2) Ignition HMAC key [ops] -> (3) Hub seed [agent] -> (4) PLC-laptop WebDev deploy [Mike] -> film Scripts A & B -> film Script C.

Suggested Demo Video Scripts

Script A: 'MIRA grounds an answer in YOUR plant' (Hub + diagnostic engine)

Ready after: Fix #4 (seed demo tenant). **Show:** /login -> /feed (busy maintenance feed) -> /namespace (UNS tree) -> /assets -> open conveyor asset -> Overview tab -> Ask MIRA tab (ask 'why is the conveyor stopped?', get grounded answer with citations) -> /knowledge/manuals (show cited manual) -> /workorders/[id] (show auto-extracted PM).

Avoid: asset Activity/Work Orders/Parts tabs; /integrations; /reports; /alerts; anything in the Coming Soon list.

Script B: '60-second scorecard' (Marketing)

Ready after: Fix #1 (CSP radar). **Show:** factorylm.com home -> /assess -> answer questions -> results page with radar chart + tier badge -> 'Book Your Assessment \$500' CTA -> /pricing.

Script C: 'Ask MIRA from the plant-floor HMI' (Ignition)

Ready after: Fixes #2 + #3. **Show:** open ConveyorMIRA Perspective page on tablet -> live ConveyorStatus/SpeedControl tiles -> tap Ask MIRA panel -> type 'what is wrong with this conveyor?' -> grounded answer using live tag values, no 'are you sure?' gate (direct-connection certified).

Do NOT attempt Script C until HMAC key and WebDev module are deployed.

Safe Hub Navigation Path (Green Corridor)

/feed -> /namespace -> /assets -> /assets/[id] (Overview + Ask MIRA only) -> /knowledge/manuals -> /knowledge/map -> /workorders -> /schedule -> /command-center -> /channels

Stay on these routes during recording. Everything else is either Coming Soon, fake data, or nonexistent.

Data to Seed for Demo Tenant

Data	Table(s)	Powers	Minimum
Work orders	cmms_work_orders	/feed, /workorders, KPIs	5-8, varied status
PM schedules	pm_schedules	/feed, /schedule	6-10, some overdue
Assets	cmms_assets	/assets, /assets/[id]	4-6 with mfr/model
Namespace/UNS	kg_entities	/namespace, /command-center	site>area>line>equipment
KG edges	kg_relationships	/knowledge/map	Enough for visible graph
Manuals	knowledge_entries	/knowledge/manuals, Ask MIRA	2+ OEM manuals (GS10, Micro820)
Proposals	ai_suggestions	/knowledge/suggestions	A few proposed rows

Estimated Effort Summary

Workstream	Effort	Blocking?
Marketing Fix #1 (CSP/radar)	5 min	Script B blocker
Marketing Decision #7 (messaging)	15 min after decision	Script B polish
Ignition Fix #2 (HMAC key + restart)	10 min ops	Script C blocker
Ignition Fix #3 (WebDev + properties)	20-30 min	Script C blocker
Hub seeding (#4)	1-2 h	Script A blocker
Hub Labs decision (#5)	5 min or skip	Script A polish
TOTAL TO ALL THREE DEMOABLE	~3-4 HOURS	+ 2 Mike decisions